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Environmental Initiatives: 

As you know, we have been working on the Tribeca Habitat Enhancements project in the area 
between Pier 26 and Pier 34.  At the July meeting, the Trust’s Board of Directors approved a 
Negative Declaration for the project under the State Environmental Quality Review Act.  The 
Trust submitted a permit application for the project on June 26 and has since received Coastal 
Zone Consistency determinations from the New York Department of State and NYC Department 
of City Planning.  The project still awaits regulatory approvals from the NYS Department of 
Environmental Conservation (DEC) and the Army Corps of Engineers.  DEC determined the 
application was complete and held a public comment period from July 31-August 20.  The Trust 
is awaiting any next steps.  The Army Corps is still reviewing the application.  In the meantime, 
the Trust commenced a public procurement process for the installation, and proposals are due 
on September 11.  The State has provided $1.5 million of this project.  Staff has structured the 
procurement and permit application to allow us to scale up the enhancements if other sources 
of funds become available.   The Trust and DEC also have monitoring and research goals for this 
project, and we anticipate monitoring obligations to be part of the permit conditions as 
well.  As a reminder, this project was developed in close coordination with the Research & 
Habitat Enhancement Subcomittee of our Technical Advisory Committe (TAC) and DEC, and we 
provided an update on its progress to the Subcommittee earlier this week as part of a broader 
discussion.   
 
We have made good progress on the Estuarine Sanctuary Management Plan (ESMP) draft since 
we last met.  Staff met with all three TAC subcommittees (Research & Habitat Enhancement, 
Education and Public Access & Resource Management) and also participated in a joint meeting 
of the Trust’s Board’s Sanctuary and Design commitees during the week of August 24 to provide 
updates and discuss several particular topics, such as the Tribeca Habitat Enhancements 
project, Estuarium planning progress, observations about the Water Access map and how 
COVID affects certain of the proposed Action Agenda items.  We expect that our Board 
Sanctuary Committee and DEC will be reviewing the draft document shortly, and hope to go to 
public review of it this fall. 
 
In March, our Board approved a contract with a firm called Cambridge Seven.  The goal of the 
contract was to prepare a conceptual study that will allow us to better understand the scale 
and special needs of the mechanicals and life support systems needed to support the live fish 
that are an essential part of the future estuarium planned for the upland area near Pier 26.  At 
the last AC meeting, we reported that we were beginning work with Cambridge Seven.  That 
work recently concluded and NYSDEC, which funded the study, and the Sanctuary Committee of 
our Board of Directors are reviewing the Conceptual Report that they prepared.  We’re pleased 
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to report that Cambridge Seven did excellent work, including helping us understand the 
planned aquaria exhibit and tanks, classroom space, microlab, and back-of house needs within 
the approximately 10,000 square foot fooprint of the future building.   One member of their 
team is the Director of Life Support for the National Aquarium, and we learned a great deal 
from him about flow through and hybrid water systems in particular.  Cambridge Seven and our 
team worked collaboratively to identify a preliminary list of fish species and river habitats that 
could be showcased for educational and stewardship purposes, and Cambridge Seven then 
developed preliminary cost and sizing information for the building’s mechanical, structural and 
spatial needs given the assumptions regarding tanks.  Cambridge Seven also helped the Trust 
better understand operational requirements and costs related to fish care.  The Trust has 
secured nearly $15 million towards this project to date from public and private sources, and we 
estimate that the final cost will be approximately $30 million, inclusive of fit-out.   We would be 
happy to devote a future AC discussion to the Cambridge Seven’s key recommendations and 
discussion points if that is of interest.   
 
We announced this previously, but it is worth reiterating that the Trust's environmental team 
has expanded over the last year due partially to the strategic alliance that the Trust and The 
River Project have created but also to other staff increases in the science realm in recent 
years.   The team now includes 9 members, making it one of the Trust's larger 
departments.  We do so much exciting work and collaborate with so many wonderful science 
and education partners including members of the AC.  We think it would be great for the AC to 
have a fuller understanding of all the ways our work advances scientific research, habitat 
restoration and education goals, but also how embedded it is within overall Hudson River Park 
planning including for Pier 57/Pier26/Gansevoort planning, as well as sustainability, composting 
and other operations initiatives.  The Park’s River Project does far more than environmental 
education, though that of course remains a core part of our mission. 
 
On this note, at the last meeting, we were prepared to talk about current research and other 
initiatives that we are working on, but we ran out of time.  We would be happy to devote time 
to this at a future meeting if requested by the Chair; in the meantime, members may want to 
check out some of these links: 
 

 https://hudsonriverpark.org/the-park/parks-river-project/current-research/ 

 https://hudsonriverpark.org/the-park/parks-river-project/wetlab/ 

 https://hudsonriverpark.org/the-park/parks-river-project/program-recaps/ask-a-
scientist/ 

 https://hudsonriverpark.org/the-park/parks-river-project/environmental-
education/stem-activity-of-the-week/  

 
Design and Construction: 

 
Pier 26 is nearing completion despite a few COVID-19 related supplier issues.  HRPT is working 
with the funders to try to figure out plans for a pier opening date within the COVID 
environment.  You will all be invited to tour the new pier during opening week even if we do 

https://hudsonriverpark.org/the-park/parks-river-project/current-research/
https://hudsonriverpark.org/the-park/parks-river-project/wetlab/
https://hudsonriverpark.org/the-park/parks-river-project/program-recaps/ask-a-scientist/
https://hudsonriverpark.org/the-park/parks-river-project/program-recaps/ask-a-scientist/
https://hudsonriverpark.org/the-park/parks-river-project/environmental-education/stem-activity-of-the-week/
https://hudsonriverpark.org/the-park/parks-river-project/environmental-education/stem-activity-of-the-week/
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not have a typical ribbon cutting.   The ecological get down, now referred to as the “Tide Deck,” 
is particularly wonderful, and we are very pleased to see that the wetland plants are growing 
and that it is not collecting marine debris or trash. The Park’s River Project will be monitoring 
the tide pools, marsh plants and other features.    
 
James Corner Field Operations has completed 60% construction documents for Gansevoort 
Peninsula, which are under review by Trust staff and the Construction Manager.  Because of the 
beach on the south and the salt marsh on the north, the project needs regulatory permits from 
the Army Corps and DEC.   We expect to be submitting these shortly, and to complete 
construction documents before the end of the year on schedule.  Construction would 
commence in 2021.  COVID has greatly impacted State and City capital construction budgets 
and there are freezes on many projects around the State and City.  The Trust is working with 
the City’s Office of Management and Budget and we hope to start construction in the beginning 
of 2021.  
 
At Pier 97, design for both the pier and comfort station building has moved into the 
Construction Document phase now that the Public Design Commission has conditionally 
approved the design for the Comfort Station. Working with the design team and our 
construction manager, the design has been refined to meet our construction budget. In 
response to both staff and CB4 comments, Toshiko Mori Architects refined their design to 
improve the pedestrian experience along the east facade of the building. A strategy for dry-
flood proofing the building was developed utilizing design best-practices to withstand 
anticipated flood elevations. We also asked the designer to address other comments raised by 
Community Board 4.  With respect to funding, the Trust is hopeful that State funding will be 
available for this project once needed next year.   
 
We’ve previously reported that the design concept for Chelsea Waterside Phase 2 
reconstruction was well received by CB4 when we presented the design in July.  At that time, 
the design concept for the expanded dog run was not as far advanced as it was for the picnic 
area, comfort station and ballfield improvements.  We expect to be returning to CB4 and the 
Chelsea Waterside Park Association in September or October to get additional input on the dog 
run.  Construction funding for Chelsea Waterside Phase 2 is from air rights sales to the 
properties on Block 675 so it has not been affected by State and City budget freezes due to 
COVID. 
 
In other areas: 

 Covid has created some delays in fabrication of certain components needed for the 
Day’s End sculpture being funded and installed by the Whitney Museum.  Rather than 
the originally planned October, we expect constructon to continue through the end of 
the year.  That delay does not affect the Gansevoort schedule. 

 Pile work, façade work and roof work are all under way at Pier 40.   Funding is entirely 
through the St. John’s air right’s sale and fortunately has not been affected by State and 
City budget freezes.  At present, we have approximately $33.2 million in contracts under 
way. 
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 Pier 55 and Pier 57 continue their constructon processes.  At present, we still believe 
both piers will open in 2021, though it is possible that City Winery alone at Pier 57 may 
open in a very limited capacity this fall for streamed music and food if permitted to do 
so.  COVID has definitely slowed progress on the market and restaurants in Pier 57 given 
the particular difficulties for the food industry. 

 
 
Public Programming and Outreach: 
 
The summer is normally a very busy time for public park programming, and this year is no 
exception.  We have continued to offer our slate of public recreational and environmental 
programming, though as announced at the last AC meeting, this year it is being done virtually to 
maintain public safety.  The Park’s first ever virtual Summer of Fun has been bringing all of the 
music, movement, learning and laughter of summer in the Park to our communities 
remotely.  The 2020 program series has featured a dynamic roster of activities, from jazz 
performances and Sunset Salsa lessons to STEM expert lectures, field science exposés, virtual 
summer camps, Park walks and Healthy on the Hudson fitness classes.  
 
This year, we launched the STEM Activity of the Week series and to date have published 18 
virtual lessons which are among the heaviest trafficked pages on the Park’s website. Public 
recreational programs are being streamed live on the Park’s social channels and are also hosted 
on our website afterwards for viewing.  
  
The Summer of Fun programs have drawn 5,500 viewers online weekly on average. The Park is 
looking forward to bringing together an even larger community for the SUBMERGE Marine 
Science Festival. This event will be held virtually on September 24 from 11:00AM to 4:30PM 
and will showcase the diversity of research and science taking place in the Park and local 
waterways. Be sure to tune in to learn more about local wildlife, fascinating field science work, 
plastic pollution and more, and we would greatly appreciate your spreading the word on this 
event including to any schools or teachers you may know. This year, students will also be able 
to participate in the Student Vision Challenge, a design competition to share innovative ideas 
about how to have a positive impact on our waterways.  Visit hudsonriverpark.org for more 
details. 
 
The Park’s River Project and Public Programs departments continue to provide avenues to 
engage our community, while also providing opportunities for companies to sponsor these 
digital offerings and engage in sustainability-focused initiatives. While the pandemic has shifted 
the nature of programming, we deeply value the opportunity to expand our education, 
research, and entertainment offerings to a digital platform and look to continue these methods 
in the future. 
 
The new Hudson River Park website which launched just after the last AC meeting has received 
a great deal of positive feedback for being more user friendly and visually appealing including 
on mobile devices.  Our staff has reached out to all of our park tenants and permittees to ask 

http://hudsonriverpark.org/
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them to vet/confirm their information.  We also have plans to add more content as time 
permits.  For example a project for fall and winter is to start combing through old photo 
archives to add more visuals about the incedible transformation that continues to occur.  We 
are also very happy to consider ideas from all of you.  With respect to the Advisory Council 
section, we have made some basic updates, including providing  a chart with member 
organizations and elected officials, and I have flagged for the Chair that he may wish to ask 
Advisory Council members whether they want to add organizational contact information or 
other details; the Trust feels that this is a matter for the Advisory Council to decide directly. The 
Advisory Council section is easily expandable to provide links or other content provided to us by 
the Advisory Council Chair or his designee. 
 
The Trust expects to begin the significant action process of the proposed renewal of the 30-year 
lease agreement with the Intrepid Museum Foundation sometime this fall.  The Trust will 
inform the Advisory Council when the public process commences. 
 
Operations: 
 
The Trust’s COVID-19 reopening plan has gone relatively smoothly to date.  At this time, in 
addition to our operations and facilities staff working at the Park full time, almost all of the 
Trust’s administrative staff are working in the Pier 40 office at least part-time, typically 
approximately 40-60 percent of the time.   Trust staff have been following social distancing 
rules in the office and are wearing face coverings when in common areas.   
 
Park facilities are now open, including Park playgrounds, skate parks, basketball, active 
recreation fields, minigolf and volleyball.  The newly renovated Pier 40 courtyard fields and 
Chelsea Waterside’s field opened in August with limitations on the numbers of people and 
certain other requirements in accordance with guidelines from Governor Cuomo.  We are 
currently expecting to issue permits for the fall season, again following guidelines from 
Governor Cuomo about which sports and activities are permitted.  Limitations on the number 
of people on the fields will remain. 
 
Outside dining is also available at the Grand Banks on Pier 25, City Vineyard at Pier 26, the new 
Drift-In at Pier 45, The Frying Pan at Pier 66 and at Pier 84’s Hook’d.  The Trust’s Property 
Management team has worked with each of the concessionaires to set up tables and chairs that 
provide more than six feet of separation per the Department of Health guidelines.    
 
At the May AC meeting, our General Counsel, Christine Fazio reported that a public comment 
period was under way as part of a process to amend the Park’s Rules and Regulations.  After 
receiving 3 comments, the Trust’s Board of Directors adopted the amendments at the July 
meeting.  The revised rules will take effect on October 1 and will be posted on the Trust’s 
website at that time.   
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The Park has been host to a number of protests over the past couple of months. All but one 
have been uneventful.  Unfortunately, one resulted in significant graffiti on Pier 46 which 
required pavers to be replaced on the western zone given permanent damage to some of them.   
 
The Park has been developing a new system to improve the collection, dissemination, and 
analysis of criminal, emergency, quality of life, public welfare and maintenance issues within 
the Park.  The system will allow data to be searched and reports to be generated by geographic 
location, incident type, resolution status and more. Information collected by the system will be 
utilized by Trust and PEP management to make informed decisions to improve the safety, 
security, and the everyday experience for park visitors and staff.  The system is currently being 
tested by PEP officers, staff and NYC Parks Department personnel.  
 
Camera installation continues to roll out.  Dennis McCartney, our Senior Director of Public 
Safety, has been working closely with NYPD and PEP to identify current trends in crime and 
public safety issues.  He has been spending a lot of time physically in the park and analyzing 
data to properly deploy PEP officers at needed locations.  While we have always had good 
relationships with our four local precincts, Dennis is working to strengthen the bond to increase 
their presence inside the park.  PEP has increased the number of bike patrols in the Park and 
more officers are being trained in bike use through NYC Parks.  PEP is increasing education and 
enforcement about bikes on the esplanade and we are working with State Department of 
Transportation to get signage approved stating that e-bikes and e-scooters are prohibited on 
the bikeway. 
 
Questions Received from the Advisory Council Between Meetings: 
 
Pier 79: 
At the last meeting, I informed the Advisory Council that the Trust agrees with most of the key 
points raised by Tom Fox in his letter to EDC about Pier 79.  The overnight bus issue is a 
longstanding concern – one that we have raised with the City repeatedly over the years and 
discussed with CB4 as well.  Managing pedestrian and vehicular conflicts at the bikeway, and 
marine safety for kayakers and other small boaters are also clear longstanding concerns and we 
have flagged all of them for EDC as matters we wish to discuss further.  We like Nancy Brous’s 
idea of bringing ferry captains together with non-motorized boaters so that they can hear from 
the non-motorized boating community directly.  We have told EDC that we would like to 
facilitate such a meeting, and we should collectively discuss whether this is best closer to when 
the expansion goes into operation since there is now, as we understand it, a delay in starting up 
the new service.  With all of that said, in virtually every public forum the Trust has attended 
about waterfront planning over decades, there is consistent support for expanded ferry service 
throughout NYC.  In fact, in certain public meetings, Trust staff have been somewhat of a lone 
voice reminding planners and advocates that there are land-side and water implications to 
consider as part of those expansion goals.   
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The ferry terminal is in park plans as the West Midtown Ferry Terminal, and as far back as the 
1998 Park FEIS, ferry service was anticipated from Staten Island, and buses were expected to 
drop off passengers in front of Pier 79.  The pier operates under a lease between NYC and NY 
Waterway that has existed since 2002 and we do not have authority to approve or disapprove 
expanded ferry service, but that does not mean that we will not continue to advocate from the 
park’s perspective about operational and safety and design issues that need to be considered, 
and that is exactly what we are discussing with the City.  We have told EDC that the AC is 
interested in Pier 79 and understand that CB4 expects to invite them to an upcoming meeting.   
 
CSOs: 
We could not agree more with Tom Fox’s comment that CSOs are one of the  most important 
issues for the Sanctuary.  This is also a topic that is way larger than HRPT, though our staff has 
most certainly been involved in discussions, studies and advocacy with EPA, DEP and DEC.  Tom  
mentioned effluent pipe extensions as a logical approach  to dispersing CSO pollution into the 
river channel and away from the park.  Despite working for over a year to try to get DEP to 
extend the CSO at Pier 40 – the busiest in terms of volume of discharge into the Sanctuary – we 
were unable to do so.  We made CB2 and our elected officials aware of this at the time.  That 
being said, it’s important to be clear that addressing CSO pollution is a complicated regional 
issue and not everyone agrees with the idea that CSO pipe extensions are the most logical way 
to handle the  problem. We just recently had this discussion with TAC members on this topic 
and it was clear that certain environmental organizations, like Riverkeeper, feel that pushing 
pollution into the river channel to avoid it from contaminating park waters just pushes the 
problem on to others including anadromous channel fish like sturgeon.  For many years now, 
Hudson River Park’s education team has hosted public programs and educated thousands of 
New Yorkers about CSO pollution.  I have advised Chair LeFrancois that the Trust would be 
pleased to have the topic of CSOs be added to the agenda for an upcoming AC discussion.  
Hudson River Park would benefit from having others join the effort to have the City prioritize 
certain CSOs in the Sanctuary.  
 
Dredging and Pier 97: 
Staff alerted the Board members of our Sanctuary and Design Commitees this week that the 
idea of dredging has been suggested as a means of accommodating more historic vessels in 
locations that are shallow.  As discussed at the last meeting, the Act says that dredging is 
allowed only for navigational purposes.   The minutes from the Board committee meeting are at 
https://hudsonriverpark.org/app/uploads/2020/08/JointDesign_Sanctuary_Committee-
08.21.20.pdf and are worth reviewing along the summary of the Historic Vessels RFEI.  
Regarding dredging, the committee members raised a number of concerns about the idea at 
this time.  This does not mean that this can’t be pursued in the future if the Board determines 
dredging is a priority. We are still in the first generation of building the park, and we imagine it 
will continue to evolve.  It should!    
 
Regarding Pier 97, the Trust does not question that vessels have operated historically between 
Piers 97 and 98, most of the time safely.   With that said, the Trust has made the decision to 
shift the prospective location of the historic vessel berth from the north side of the pier to the 

https://hudsonriverpark.org/app/uploads/2020/08/JointDesign_Sanctuary_Committee-08.21.20.pdf
https://hudsonriverpark.org/app/uploads/2020/08/JointDesign_Sanctuary_Committee-08.21.20.pdf
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south side of the pier as previously discussed at the Advisory Council and at two meetings of 
CB4.  The RFEI, which is still open for Pier 97 and Pier 26, allowed for flexibility at the Pier 97 
location in particular.  In fact, the main reason we  included Pier 97 in the RFEI process for 
historic vessels even though the pier hasn’t even begun construction is because we thought 
doing so might open opportunities and inform the design process.   And it did.  Of the three 
operators that expressed an interest in berthing their vessel at Pier 97, two proposed historic 
vessels with a commercial/restaurant use, and only one response contained a vessel with  a 
draft small enough to accommodate either the north or south side of the pier.   
 
The RFEI is still open at both Pier 97 as it is for 26.  We selected two historic vessels for Pier 25 – 
the McKean and Lilac.  Neither has a restaurant, nor would any vessel that may be approved for 
Pier 26.  The RFEI prohibits it at both locations.  It was included as a possibility at Pier 97 
because CB4 liked the idea if it could be made to work.  Whether it will or won’t remains to be 
considered as we continue review for the RFEI and discussion with our Board committees. 
 
The water taxi at Pier 97 location has not been determined.  If at some point there is market for 
a water taxi landing in this area, a permit would need to be secured at that point.  During the 
CB4 discussions, we stated that our placeholder thought for its location would be for the 
southwest side where it would not affect kayak activities as much as if it comes further east, 
but this is not “real” at this time since no one is talking to us about service in this area.  We had 
also suggested to CB4 that they might want to speak with NYC about the possibility of it being 
at Pier 94 in the future, but again, that would be considered if an operator were to determine 
there is a market for it.   
 
Historic Consultant: 
It would be wonderful to have consultants for all the things we dream of, but money is not 
available for everything we dream of.  This does not mean that we have not used paid historic 
consultants in the past, or when needed. For example, there is a historic architect working with 
us now to plan and oversee the restoration of the original Pier 54 arch.  In the meantime, at the 
last AC meeting, we explained that we work with partners to offer maritime programming and 
to require it at all historic vessels as well.  Part of our core education curriculum is a maritime 
history class that includes tours of either the Lilac (Pier 25) or the Frying Pan (Pier 66).  We 
created and ran a digital program of the Frying Pan tour within the last few weeks as part of our 
effort to go virtual during COVID.  In the past we’ve also hosted maritime history public 
programs aboard partner vessels, and have worked with historians on walking tours in various 
park locations.  This tour of Greenwich Village is on our website:  
https://hudsonriverpark.org/app/uploads/2012/03/HRPK-Greenwich-Village-Walking-Tour-
2020.pdf.  We would love to have a similar tour for each neighborhood in the future.  If people 
have ideas about more historic walking tours, content for our website, tour guides, etc., we are 
all ears.   
 
Contacting the Trust Staff: 
Our organization chart has always been on our website and list all staff members:  
https://hudsonriverpark.org/app/uploads/2020/08/HRPT-Organizational-Chart-7.22.20.pdf.  

https://hudsonriverpark.org/app/uploads/2012/03/HRPK-Greenwich-Village-Walking-Tour-2020.pdf
https://hudsonriverpark.org/app/uploads/2012/03/HRPK-Greenwich-Village-Walking-Tour-2020.pdf
https://hudsonriverpark.org/app/uploads/2020/08/HRPT-Organizational-Chart-7.22.20.pdf
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Staff members all have the same email address format as mine:  ndoyle@hrpt.ny.gov.  Our 
phone number is 212-627-2020.    
 
Advisory Council: 
I have asked our Graphics Department to prepare letterhead for the Advisory Council’s future 
use.  I will share with Chair LeFrancois when available.   
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